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Attachment #9

Misc ~ 56
2L Nov 64
SUBJECT: Contract Progress Review Meeting, 20 Nov 64 -
PARs 214 End 25, RT-12 and RT-2kL
VISITORS:
CONTRACTOR PERSONNEL:
1. | hes assumed responsibility for both PAR 214 and

PAR 215.

2. Proposed briefing charts were discussed. Isometric view of
RT-24 should explain how sheets are conveyed from air dryer to drum dryer.
It should also indicate that catch baskets are used at the end of the drum
dryer and/or alr dryer to recelve dried prints. The charts, showing the
process cycles and solution flow dlagrams, will be corrected and brought
up to date. They will also show, schematically, the dryers for each
machine. A valve chart will be included among the PAR 214 cherts showing
valves to be reset when changing from a negative to a reversal cycle.

3. Revised specifications and proposals for both processors
were reviewed. These will be submitted for customer approvsal.

4, Preliminery Installation Engineering forms were discussed briefly

and will be submitted to the customer,

5., [:::::::::]pointed out that the variable speed drives may
fluctuate becmise of voltage variatipn they now experience at their facility.
It was agreed that this can be corrected in the field if necessary by install-
ing voltage regulators in the drive circuits. These circuits are three-
phase, 208 volts, and carry a maximum load of 1,000 watts each. The circuits
can be isolated.

6, Chemical supply to the machines will be drawn from existing
supply loops. Supply lines will be run from the supply loops to flow meters
furnished with equipment. The customer~equipment manufacturer infterface
will be at the rotometer panel connection.

7. An earlier request by the customer that we consider the use
of hypo clearing agent in the PAR 215 processor was dlscussed. It was pointed
out that hypo clearing agent is not recommended for use with continuous
processing equipment. [ ]indicated that the recommendation would
probably be accepted by the customer but that some further discussion with
thelr people would be required.
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8. The customer was told that the processing machines were
being designed to go into rooms 8 feet wide, 23 feet long and 7 feet 10 inches
high. The customer representative agreed that these dimensions would be
checked as soon ag possible.

9. It was agreed that contractor personnel should visit the cus-
tomer facility to discuss services required to operate the processors as
soon a8 installation interfaces are complete.

25X1 10. | requested clearances for personnel involved in on-
site work be forwarded at least one month in advance of anticipated visit.

ACTION ITEMS
11. Customer to specify action on paragraph 7.
12. Customer to confirm room dimensions (Paragraph 8).

13. Contractor to revise and update specifications and original
proposals., (Paragraph 3).

14, Contractor to submit Preliminary Installation Engineering forms.

15, Contractor to submit new estimates to complete.
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